

YaysApp — Module Timeline

INDEXX.AI · Confidential Product Planning · 2026-08-04 | MVP goal: real-time messaging between real users.

Module	Description	Timeline
M0 — App Foundation & Design System	Original-branded app shell, design system, and navigation.	Days 1–3 (3d)
M1 — Identity & Unified Auth	User accounts — sign up/in, sessions, password reset, profiles.	Days 4–6 (3d)
M2 — Chat / Real-Time Messaging	Real-time 1:1 and group messaging with media, voice notes, receipts, presence, and push. (The MVP.)	Days 7–11 (5d)
M6 — Notifications & Analytics	Push notifications, crash reporting, and core event tracking.	Days 12–13 (2d)
M3 — Communities & Announcements	Communities with roles/moderation and official broadcast channels.	Days 14–16 (3d)
M5 — AI Assistant & Support	Ecosystem-aware AI assistant and AI-first support desk.	Days 17–19 (3d)
M4 — Mini App Hub + Bitcoin Yay + Deep-Link/Attribution	Manifest-driven read-only dashboards with signed deep-link handoffs and attribution.	Days 20–23 (4d)
M9 — Production Hardening & Launch	Security, testing, store review, and staged rollout.	Days 24–25 (2d)
Total	Chat MVP ready ~day 11; full set through launch.	~25 days

Sequential schedule. Chat (M2) is the highest priority and the MVP milestone.